Sweatshop on P-Chess: Stockfish analysis

Stockfish 19 shipped (CI-004), a second engine on the UCI bridge (REV-001), game analysis (REV-002), move classification (REV-003) and accuracy (REV-004); GPT-6.1 Terra lineup, lane `analysis`

Foreman, session `sweatshop/analysis/2026-10-30-1831`

30 October 2026

Summary

A lane run (`-Lane analysis`) in a fresh clone at `.artifacts-build/lanes/analysis`, default lineup `terra`: stage 2 on `gpt-6.1-terra high` for the two `normal` tickets and `gpt-6.1-terra xhigh` for the three `hard` ones; review on `gpt-6.1-sol xhigh`. The lanes `repertoire` and `v010` ran at the same time in their own clones. Launch at 18:31, relaunch at 19:03 after a proxy answer, last merge at 20:08.

- **Produced:** CI-004, REV-001, REV-002, REV-003 and REV-004 merged on the session, all `Verdict: Approve` (CI-004 and REV-003 `Review: human`, the others `Review: agent`). Session PR #26. Gate 306 passed, 0 failed, 0 skips at the end (270 on `main` at launch).
- **Cost: $5.60** at API list price over the 6 priced stages (all reviews, `gpt-6.1-sol xhigh`); the 9 Terra stages log `?` (no `$CodexPrices` row). Codex quota: 6 points of the weekly window (Terra high 1, Terra xhigh 3, Sol xhigh 2, outside stages 0; each ±1), shared with the two concurrent lanes.
- **What went wrong:** CI-004 burned two stage-2 attempts and was parked `blocked`. The first ran the gate with a Godot it downloaded itself, after failing to find the installed one; Godot could not write `user://`, child processes multiplied, the gate was killed. The second stopped in a minute, reading the saved attempt as an interrupted `implementing`. The foreman put it to the proxy; the third attempt took 3 minutes. REV-003 was reopened once with three findings (two P2).
- **Provisional verdict:** on real feature work Terra was fast (median 6.5 min per to-review stage 2) and disciplined (red→green on every behaviour, two mutation checks), and it asked the right question on REV-002. It struggled when the environment did not behave and no instruction covered it. Nine Terra reviews across two lanes: an anecdote.

What was done

CI-004: `scripts/fetch-engine.ps1` now also downloads the pinned official Stockfish 19 Windows build, checks the SHA-256 of the archive and of the installed exe, and puts `engine/stockfish/stockfish.exe` and its `Copying.txt` beside Lc0; a second run downloads nothing. The release zip ships both, and `docs/THIRD_PARTY.md` gains a Stockfish section. Not reopened. The two failed attempts were environment and state handling, not code (see Driver and runtime issues).

REV-001: the UCI bridge (`engine/uci.gd`) takes a configurable engine and path, so a second engine can run beside Maia's Lc0, and forwards every search `info` line and `bestmove` to the caller. Maia's behaviour is unchanged. Merged with no finding.

REV-002: a new `engine/analyser.gd` runs Stockfish over every position of a saved game, last to first, MultiPV 2, 3 000 000 nodes per position with an early stop once the best move and score settle, and writes `user://analysis/<game>.json` with both lines, the best move, terminal scores, the engine version and the budget; a file from another version or budget reads as stale. `scripts/analyse.gd` does it headless for one PGN. The proxy approved two small additions to the

bridge for it (the handshake's `id name`, and `stop` during a search). Merged with no finding. The foreman's probe on one of Bruno's saved games (124 positions) took 21.4 s.

REV-003: a new `core/classification.gd` grades each move (Forced, Repertoire, Book, Brilliant, Great, Best, Excellent, Good, Inaccuracy, Mistake, Blunder, plus Miss, the lenient Blunder and mate rules), with every threshold in `core/tunables.gd`. Reopened once: a capture right after a pawn push was taken for a recapture (only the destination squares were compared), so it lost Great; a free en passant capture got Great because the empty destination square hid the victim; and one 0 cp cutoff stayed a literal outside `core/tunables.gd`. All three in `core/classification.gd`, all fixed test-first in one pass.


REV-004: a new `core/accuracy.gd` gives each move's accuracy and each side's game accuracy with Lichess's published formula. Tested against two real Lichess games, matching the site's figures (87/94 and 85/72). Merged with no finding.

Timeline

18:29	Clone of `origin` at `eea8c16`; gate in the clone 270/0. `main`'s CI on `eea8c16` still running (later green).
18:31	Launch, pid 11396. Codex sessions cannot reach the proxy (the driver asks for them).
18:46	CI-004 attempt 1 fails (14 min): code done, gate killed at 198/72 with a downloaded Godot.
18:47	CI-004 attempt 2 stops in 1 min; parked `blocked` after two attempts. REV-001 stage 2.
18:53	REV-001 to review (Terra high, 6 min).
18:59	REV-001 merged, 0 findings. Nothing runnable (REV-002 needs CI-004); PR #26 opened.
19:00	Foreman asks the proxy about CI-004: resume from attempt 1's commit; `c748352`.
19:03	Relaunch, pid 22892; Codex sessions now reach the proxy directly.
19:07	CI-004 to review (Terra high, 3 min).
19:12	CI-004 merged, 0 findings. REV-002 stage 2 (Terra xhigh).
19:17	REV-002 stops to ask (scope of `engine/uci.gd`); its own proxy call fails; the driver asks.
19:19	Proxy decides: two seams on the bridge. REV-002 stage 2 again.
19:30	REV-002 to review (11 min).
19:35	REV-002 merged, 0 findings. REV-003 stage 2.
19:44	REV-003 to review (9 min).
19:48	REV-003 reopened, 3 findings. Stage 2 again.
19:52	REV-003 to review (4 min).
19:56	REV-003 merged. REV-004 stage 2.
20:04	REV-004 to review (8 min); Codex then ends on "model at capacity", after the handoff commit.
20:08	REV-004 merged; nothing left in the lane; PR #26 updated (5 tickets).

Per stage

When	Ticket	Stage	Model	Min	In	Cache	Out	Cost	Outcome
18:46	CI-004	impl	terra high	14	5.4M	98%	12k	?	failed
18:47	CI-004	impl	terra high	1	0.2M	88%	1k	?	blocked
18:53	REV-001	impl	terra high	6	2.9M	97%	9k	?	to-review
18:59	REV-001	review	sol xhigh	6	2.8M	95%	15k	0.95	merged
19:07	CI-004	impl	terra high	3	1.3M	96%	3k	?	to-review
19:12	CI-004	review	sol xhigh	5	2.5M	96%	13k	0.84	merged
19:17	REV-002	impl	terra xhigh	5	2.1M	97%	6k	?	asked
19:30	REV-002	impl	terra xhigh	11	7.7M	99%	26k	?	to-review
19:35	REV-002	review	sol xhigh	4	3.0M	94%	14k	1.04	merged
19:44	REV-003	impl	terra xhigh	9	5.9M	98%	25k	?	to-review
19:48	REV-003	review	sol xhigh	4	3.1M	95%	15k	1.07	reopened
19:52	REV-003	impl	terra xhigh	4	2.3M	97%	7k	?	to-review
19:56	REV-003	review	sol xhigh	4	2.2M	93%	11k	0.85	merged
20:04	REV-004	impl	terra xhigh	8	6.1M	98%	16k	?	to-review
20:08	REV-004	review	sol xhigh	4	2.3M	94%	13k	0.85	merged
				88	49.8M		186k	5.60+?	



The chart is input tokens, not dollars: Terra's stages are unpriced. Red: CI-004's two failed attempts (5.6M; attempt 1's code was reused, so only its gate run and attempt 2 were lost), REV-002's asking attempt (2.1M, a legitimate question, not a defect) and REV-003's first review plus fix round (3.1M + 2.3M).

Comparison with previous runs

From `run-log.md`: over its P-Chess runs, `gpt-6.1-sol high` took a median of about 11 minutes per stage 2 and `gpt-6.1-sol xhigh` 11–22 on hard tickets, at $0.4–1.5 per stage. This run's Terra stage 2s that reached review took 3–11 minutes (median 6.5): 6 and 3 on the normal tickets, 11, 9 and 8 on the hard ones. Reviews cost what they did before ($0.84–1.07 against $0.75–1.26). The repertoire lane, run in parallel on the same lineup, saw the same speed and the same weak spot: one ticket stalled on environment or handoff hygiene, not on the code.

Observations per model

- **gpt-6.1-terra high, stage 2** (4 stages, CI-004 and REV-001): REV-001 was clean (red, green, a second red/green for search forwarding, a mutation run, gate 274/0 in 6 minutes). CI-004's code was right the first time, but the stage handled the environment badly: it did not find `godot` (REV-001's session, in the same sandbox, found it through `where.exe` and the profile), downloaded Godot from GitHub instead, and then read the global "re-run the gate only after a code change" rule as "the gate cannot run again". Attempt 2 refused to start because the saved attempt's ticket text said `implementing`, although the session's copy said `to-implement`. With the proxy's explicit recipe the third attempt was flawless.

- **gpt-6.1-terra xhigh, stage 2** (5 stages, the hard tickets): stopped at the right place on REV-002 (a seam the ticket did not name), with a precise question; then 11 alternating test/production commits, +574 lines in scope. REV-003 and REV-004: one `test:` commit before every behaviour, a self-corrected test expectation verified red first, a mutation check on REV-004, and real Lichess games as fixtures. Missed: chess edge cases in its own exclusion logic (recapture, en passant) and one threshold left out of the tunables file. On REV-003 it noticed that criterion 7's "+600 cp after" branch cannot be reached under the clamped formula and documented it instead of asking; the reviewer agreed. One commit-hygiene slip: the P3 fix rode in the en passant commit.
- **gpt-6.1-sol xhigh, review** (6 stages, 4–6 min): verified receipts and red/green order, re-checked CI-004's hashes against the official release, and reproduced both REV-003 P2s with an external probe. The re-review raised nothing new (no drip-feed). No production code written in review, so no round-0 rows. Its 4-minute pass over REV-002's +574 lines found nothing; the foreman's real-game probe agrees with it.

Driver and runtime issues

1. `$CodexPrices` has no `gpt-6.1-terra` row: every Terra stage logs `?`. Same as the repertoire lane.
2. CI-004's sandbox gate: `make_dir_recursive` failures under `user://` with a Godot downloaded into `%TEMP%`, runner children timing out and spawning more Godots. The stage killed its own processes and the gate exited −1. The installed Godot passed the full gate in the same sandbox minutes later, so the stage's tool discovery was the cause, not the sandbox alone.
3. Proxy reachability changed between launches: "unreachable" at 18:32, "reached directly" at 19:04. Yet REV-002's stage still got `ECONNREFUSED`, and Codex's automatic approval refused a networked retry ("could send repository context to an external service"). The driver's fallback (asking for it) worked.
4. REV-004's Codex turn ended with "Selected model is at capacity" (exit 1, no final message), seconds after the handoff commit. The driver read the committed state correctly. Earlier in the stage, it would have cost an attempt.
5. Tests share fixed-name files under `user://` (such as `test_ui006_settings.cfg` and `runner_cases/`) across every clone, since the project name is the same. Concurrent lane gates could collide. Not observed this run.
6. Shutdown 1.0–3.9 s per stage; no crash, no timeout. The driver started with "local edits; not updated" (same SHA256 at both launches).

Recommendations

1. Add a `gpt-6.1-terra` row to `$CodexPrices`; without it the scoreboard cannot compare Terra's cost.
2. Put the gate's Godot in the repo's bindings (or have `gate-evidence.ps1` resolve it) and say "never download a toolchain" in ticket-flow: Terra spent a 14-minute stage on a self-downloaded Godot.
3. In ticket-flow, say that a saved recovery commit's `Stage:` is evidence, not state, and that "re-run the gate only after a code change" does not forbid a first complete run. Both misreadings came from rules, not from the code.
4. For classification-like tickets, list the chess edge cases in the test list (en passant, captures after non-captures, promotions); Terra tested the named exclusions but not their edge cases.
5. Keep Terra as the default and judge again at ten reviews per pair: scoreboard rows `gpt-6.1-terra high` → `gpt-6.1-sol xhigh` 5 reviews, 1 reopened, S2 rate 20%; `gpt-6.1-terra xhigh` → `gpt-6.1-sol xhigh` 4 reviews, 1 reopened, S2 rate 25% — both anecdotes, against `gpt-6.1-sol high` → `gpt-6.1-sol xhigh` 18 reviews, 22%, and `gpt-6.1-sol xhigh` → `gpt-6.1-sol xhigh` 9 reviews, 11%.

Human debt and proxy decisions

No `Débito humano:` lines. Two `Proxy decided` lines, both by `opus-5.5 xhigh` with receipts:

- **CI-004** (asked by the foreman): "Accept with one change: set CI-004 to `to-implement` and resume from `recovery/20261030-1847/CI-004` by cherry-picking only 423f2ed (drop aa2f15c entirely), then redo the manual check and run the gate once with the installed Godot – the code is done and the only problems were the environment and the stale ticket text."
- **REV-002** (asked by the driver): "Approve widening `engine/uci.gd` and `tests/test_uci.gd` by exactly two seams: the handshake's `id name`, and an in-search `stop`. – Criteria 2, 5 and 6 can't be met without them. Spec ğ15.3 says Stockfish runs 'through the same bridge as Lc0', and the REV-001 handoff already left these two paths to REV-002."

Reopen attribution

Labelled by the foreman (opus-5.5); the reviewer was `gpt-6.1-sol xhigh`, so no self-judging. Rows appended to `.scratch/reopen-attribution.md`.

Ticket (round)	Finding	Label	Why
REV-003 (1)	A capture after a pawn push taken for a recapture; loses Great	S2-explícito/código	criterion 5 names the recapture exclusion
REV-003 (1)	Free en passant capture gets Great (victim not on the destination square)	S2-explícito/código	criterion 5, free-piece exclusion
REV-003 (1)	0 cp mate cutoff left as a literal	S2-explícito/código	criterion 9 (P3)

Totals: S2-explícito/código 3, S2-explícito/teste 0, S2-implícito 0, S1 0, S3-ruído 0. No review miss, no review-induced churn, no fix made in review. No session-review (Copilot's review of PR #26 did not run: quota), release-audit or post-release finding.

Scoreboard

`scoreboard.ps1` over the ClassyCall, EasyMath, PhysiSyst, SIGAA-ME and SynchroNice main checkouts, plus this lane's clone in place of P-Chess's main checkout (same merged run log; the clone holds this run's attribution rows, which reach `main` with this report). Moved since the repertoire report: `gpt-6.1-terra high` 4 → 8 stage runs (1 → 3 failed: CI-004 twice, OPEN-006 once), its pair with Sol xhigh 3 → 5 reviews, S2 rate 33% → 20%; new rows `gpt-6.1-terra xhigh` (5 runs, 4 to review, 1 asked, median 9 min) and its pair (4 reviews, 1 reopened, S2 25%); `proxy-decision (opus-5.5 xhigh)` 2. The other rows only changed order.

Implementer	Stage runs	To review	Failed	Asked	Median min to review	Cost
gpt-6.1-sol high	64	59	0	5	9m	$49.27 (64/64 priced)
opus-5.5 medium	3	2	1	0	6m	$4.79 (3/3 priced)
opus-5.5	7	4	0	3	14m	$15.12 (7/7 priced)
gpt-6-luna max	89	61	10	18	17m	$4.91 (85/89 priced)
sonnet-5.5 high	2	2	0	0	7m	$3.77 (2/2 priced)
gpt-6-astra high	1	0	0	1	-	$3.92 (1/1 priced)
opus-5.5 xhigh	18	14	4	0	12m	$91.78 (18/18 priced)
gpt-6.1-sol max	6	5	0	1	24m	$12.12 (6/6 priced)
haiku-5.5 high	2	0	2	0	-	$1.00 (2/2 priced)
opus-5.5 high	20	13	6	1	6m	$37.46 (20/20 priced)
gpt-6.1-sol xhigh	9	9	0	0	12m	$9.84 (9/9 priced)
gpt-6.1-terra high	8	5	3	0	7m	?
gpt-6.1-terra xhigh	5	4	0	1	9m	?
gpt-6-sol xhigh	1	1	0	0	9m	$0.40 (1/1 priced)
fable	1	1	0	0	11m	?
gpt-6-luna	8	4	4	0	37m	?
gpt-6-sol	6	5	1	0	17m	?
gpt-5.6-sol	5	4	1	0	17m	?
gpt-6-astra	18	11	6	1	8m	?
sonnet	5	3	2	0	14m	$10.53 (4/5 priced)
sonnet-5 xhigh	11	6	2	3	8m	$18.09 (11/11 priced)

Implementer	Reviewer	Reviews	Reopened	Reopen rate	Reopened for S2	S2 rate	Unclassified	Fixed in review for S2
gpt-6.1-sol high	gpt-6.1-sol max	38	12	32%	9	>=24%	2	1

```
| opus-5.5 medium | gpt-6.1-sol max | 2 | 1 | 50% | 0 | >=0% | 1 | 0 |
| opus-5.5 | opus-5.5 | 4 | 0 | 0% | 0 | 0% | 0 | 0 |
| gpt-6-luna max | opus-5.5 high | 18 | 1 | 6% | 1 | 6% | 0 | 0 |
| gpt-6-luna max | gpt-6-sol max | 43 | 23 | 53% | 22 | 51% | 0 | 0 |
| ? | gpt-6-sol max | 1 | 0 | 0% | 0 | 0% | 0 | 0 |
| sonnet-5.5 high | gpt-6-sol max | 2 | 1 | 50% | 1 | 50% | 0 | 0 |
| opus-5.5 xhigh | gpt-6.1-sol max | 6 | 3 | 50% | 3 | 50% | 0 | 0 |
| ? | gpt-6.1-sol max | 1 | 0 | 0% | 0 | 0% | 0 | 0 |
| gpt-6.1-sol max | gpt-6.1-sol max | 4 | 1 | 25% | 1 | 25% | 0 | 0 |
| ? | opus-5.5 xhigh | 4 | 1 | 25% | 1 | 25% | 0 | 0 |
| opus-5.5 xhigh | opus-5.5 xhigh | 7 | 0 | 0% | 0 | 0% | 0 | 0 |
| opus-5.5 high | opus-5.5 xhigh | 10 | 2 | 20% | 2 | 20% | 0 | 3 |
| gpt-6.1-sol high | gpt-6.1-sol xhigh | 18 | 4 | 22% | 4 | 22% | 0 | 0 |
| gpt-6.1-sol xhigh | gpt-6.1-sol xhigh | 9 | 1 | 11% | 1 | 11% | 0 | 1 |
| gpt-6.1-terra high | gpt-6.1-sol xhigh | 5 | 1 | 20% | 1 | 20% | 0 | 0 |
| ? | gpt-6.1-sol xhigh | 1 | 0 | 0% | 0 | 0% | 0 | 0 |
| gpt-6.1-terra xhigh | gpt-6.1-sol xhigh | 4 | 1 | 25% | 1 | 25% | 0 | 0 |
| gpt-6-sol xhigh | gpt-6-astra high | 1 | 0 | 0% | 0 | 0% | 0 | 0 |
| fable | fable | 1 | 1 | 100% | 0 | >=0% | 1 | 0 |
| ? | opus | 1 | 0 | 0% | 0 | 0% | 0 | 0 |
| gpt-6-luna | gpt-6-sol | 4 | 4 | 100% | 0 | >=0% | 4 | 0 |
| gpt-6-sol | gpt-5.6-sol | 5 | 4 | 80% | 0 | >=0% | 4 | 0 |
| gpt-5.6-sol | gpt-6-astra | 4 | 3 | 75% | 0 | >=0% | 3 | 0 |
| gpt-6-astra | gpt-5.6-sol | 11 | 5 | 45% | 0 | >=0% | 5 | 0 |
| sonnet | opus | 3 | 1 | 33% | 1 | 33% | 0 | 0 |
| sonnet-5 xhigh | opus-5.5 xhigh | 5 | 0 | 0% | 0 | 0% | 0 | 0 |

| Implementer -> Reviewer | Rounds | S2 explicit code | S2 explicit test | S2 implicit | S1 | S3 noise |
|---|---|---|---|---|---|---|
| gpt-6-astra medium -> gpt-6.1-sol max | 8 | 11 | 1 | 4 | 1 | 0 |
| gpt-6.1-sol-fast high -> gpt-6.1-sol-fast max | 2 | 2 | 0 | 0 | 0 | 0 |
| gpt-6.1-sol-fast max -> gpt-6.1-sol-fast max | 6 | 2 | 0 | 3 | 1 | 0 |
| gpt-6.1-sol high -> gpt-6.1-sol max | 26 | 16 | 4 | 23 | 1 | 0 |
| gpt-6-luna max -> opus-5.5 high | 1 | 1 | 1 | 0 | 1 | 0 |
| gpt-6-luna max -> gpt-6-sol max | 23 | 31 | 3 | 23 | 12 | 15 |
| sonnet-5.5 high -> gpt-6-sol max | 1 | 3 | 0 | 2 | 0 | 0 |
| opus-5.5 xhigh -> gpt-6.1-sol max | 3 | 3 | 0 | 2 | 1 | 0 |
| gpt-6.1-sol max -> gpt-6.1-sol max | 5 | 7 | 0 | 5 | 0 | 0 |
| haiku-5.5 high -> gpt-6.1-sol max | 3 | 3 | 1 | 5 | 1 | 0 |
| gpt-6.1-sol high -> gpt-6.1-sol xhigh | 53 | 53 | 4 | 23 | 3 | 0 |
| gpt-6.1-sol max -> gpt-6.1-sol xhigh | 2 | 0 | 0 | 3 | 0 | 0 |
| opus-5.5 high -> opus-5.5 xhigh | 8 | 7 | 0 | 3 | 0 | 0 |
| gpt-6.1-sol xhigh -> gpt-6.1-sol xhigh | 3 | 4 | 0 | 1 | 0 | 0 |
| opus-5.5 high -> gpt-6.1-sol xhigh | 1 | 2 | 0 | 0 | 0 | 0 |
| gpt-6.1-terra high -> gpt-6.1-sol xhigh | 1 | 3 | 0 | 1 | 0 | 0 |
| gpt-6.1-terra xhigh -> gpt-6.1-sol xhigh | 1 | 3 | 0 | 0 | 0 | 0 |
| sonnet-5.5 high -> gpt-6.1-sol max | 3 | 5 | 0 | 2 | 3 | 0 |
| sonnet-5.5 xhigh -> gpt-6.1-sol max | 3 | 7 | 0 | 3 | 2 | 0 |
| sonnet-5.5 high -> opus-5.5 xhigh | 3 | 1 | 2 | 0 | 0 | 0 |
| gpt-6-astra medium -> gpt-6-astra xhigh | 1 | 1 | 0 | 0 | 0 | 0 |
| fable -> ? | 4 | 5 | 1 | 3 | 1 | 0 |
| sonnet -> ? | 10 | 3 | 6 | 9 | 3 | 2 |
| opus -> ? | 1 | 3 | 0 | 0 | 0 | 0 |
| sonnet? -> ? | 11 | 3 | 4 | 12 | 3 | 5 |
| sonnet -> opus | 1 | 1 | 1 | 0 | 0 | 0 |
| gpt-6-astra low -> gpt-6.1-sol max | 1 | 2 | 0 | 1 | 0 | 0 |

Evidence coverage: legacy flags and absent records are unknown, not zero defects or zero interventions.
| Discovery | Recorded findings | Earlier review miss (yes / known) | Review-induced churn (yes / known) |
|---|---|---|---|
| ticket-review | 371 | 5 / 176 | 1 / 178 |
| session-review | 28 | 22 / 24 | 0 / 27 |
| release-audit | 2 | 2 / 2 | 0 / 2 |
Runtime completion to process exit: 240.826s total over 195 measured stages; 334 unmeasured.
| Intervention | Recorded events |
|---|---|
| human-rescue | 30 |
| automatic-recovery | 89 |
| proxy-decision (unknown) | 37 |
| routine-approval | 18 |
| proxy-decision (gpt-6-astra high, fallback) | 58 |
| proxy-decision (opus) | 42 |
| proxy-decision (supervisor) | 12 |
| proxy-decision (opus-5.5 xhigh) | 2 |
```

Acceptance

The lane has no `spec.md` of its own, so no feature scenarios; the tickets' pending product checks are in the PR. One was machine-checkable and the foreman ran it on the integrated session (`8bb6467`): `scripts/fetch-engine.ps1` verified Stockfish 19, then `scripts/analyse.gd` on a copy of Bruno's saved game `2026-10-26T23-21-19` analysed 124 positions in 21.4 s (exit 0): `engine_version` "Stockfish 19", `node_budget` 3 000 000, two lines on 122 positions, one forced position with one line, the final mate as a terminal score, PGN SHA-256 unchanged. Still Bruno's: classifications and accuracy by eye on a real game once the review UI exists (REV-005, REV-006), and the tagged release with Stockfish on a clean machine.

Pending for the human

1. Review and merge session PR #26 (CI-004 and REV-003 are `Review: human`).
2. After the merge, tell the `v010` foreman to sync.
3. Add the Terra price row to the driver.